ESTIMATED REVIEW TIMELINE:

e March-September 2014*: Tech team reviews comments and drafts response to comments and
updates decision rationale to address public comments

o March-April: Post all comments online; conduct initial review/coding of public
comments

o April-early May: Review/discuss OSDS/New development MMs/comments; draft
response to comments and update decision doc

o Mid/end May: Review/discuss Forestry riparian add MMs/comments; draft response to
comments and update decision doc

o Early-mid June: Review/discuss Forestry landslide add MMs/comments; draft response
to comments and update decision doc

o Mid-end June: Review/discuss Forestry roads add MMs/comments; draft response to
comments and update decision doc

o Early-mid July: Review/discuss Forestry pesticides add MMs/comments; draft response
to comments and update decision doc

o Mid-end July: Review discuss Agriculture MMs; draft response to comments and update
decision doc

o Early-Mid Aug: Review discuss any additional issues/comments; draft response to
comments and update decision doc

o Mid-early Sept: Review/revise compiled draft final decision doc and response to
comments; send for additional review, as appropriate, by NMFS and other parts of EPA.

¢  Mid-September-mid-October 2014: Legal and Management Teams review response to
comments and final decision rationale.

¢  Mid-Oct-end Oct: Tech team finalizes response to comments and final decision rationale based
on legal and mgnt team review.

e November-December’: EPA/NOAA clear final decision rationale and response to comments
through respective agencies and make final adjustments as necessary; NOAA/EPA develop
rollout plan and materials for announcing final decision.

e January 2015: EPA/NOAA send letter to state announcing final decision, ccing plaintiff.

! Note: Due to summer vacation schedules and controversial issues, Tech Team many need several additional weeks to complete work.
Therefore, have factored in a little extra time for final clearance.
% Note: If NOAA/EPA decide that Oregon now has a fully approved CNP, will need to finalize full decision document outlining rationale for how

Oregon has met all conditions placed on this program {not just new devel, OSDS, add MMs for forestry and agriculture). This would require
another FRN and 30-day comment period on our new proposed decision to fully approve Oregon’s program, plus at least an additional ~ 6-8
months to develop a new response to comment document and make any needed changes to our final decision document.
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